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SUBJECT: BLUFF ROAD JUNE 1988 MONTHLY PROGRESS REPORT 

Dear Ms. Glenn: 

Pursuant to the Administrative Order By Consent enclosed is 
the June 1988 monthly progress report for Bluff Road. This 
report format was developed based on the ACO requirements to 
provide a very concise, matter-of-fact presentation of 
major/significant project activities. We believe this is 
the most effective format to communicate activities and 
minimize the paperwork we all have to deal with. 

We would be happy to discuss any input you may have on 
improving the format of the report. If you or your staff 
have further questions concerning this report, please 
contact me at C615) 691-5052. Thank you for your 
assistance. 

Best regards. 

^ ^ Michael A. Miller. P.E. 
Senior Project Manager 

cc: Lorelei Borland 
IT Corporation 
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MONTHLY PROGRESS REPORT 
de maximis, inc. 

PRflTFrT NAMF: Bluff Road 

TIME PERIOD COVERED: 1 June through 30 June 1988 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACQ: 

•Pursued appropriate easements 

PLANS AND PROCEDURES COMPLETED: 

•Obtained easement for the Roof property. The Hopkins 
and Helms easements are still in preparation by their 
attorney. A copy of the temporary easement being used 
was provided to Roland Haywood CUSEPA) for use on the 
Seidenberg property. 

•Continued base map preparation. 
Final revisions are in progress. 

Draft was reviewed. 

•Received USEPA comments and clarification of 
requirements for the implementation plan and discussed 
these in detail with the EPA Project Officer. 

ACTION ITEMS FOR FOLLOWING MONTH: 

•Pursuant to the conversation with the EPA Project 
Officer, submit the revised Implementation Plan which 
will consist of a brief summary of actions to 
implement the Ebasco Work Plan and specific details of 
proposed deviations/modifications to this Plan that 
will enhance the effectiveness of the overall study 

•Complete base map preparation 

=»Obtain final easements for the Hopkins and Helms 
properties. Provide assistance as necessary to USEPA 
in obtaining the easement for the Seidenberg property. 

•Coordinate the requirements and procedures for the on-
site tank removal and disposal with the Agency and 
execute the agreed upon procedures as soon as 
practicable. 

"Evaluate site security 
possible following receipt 
the site. 

requirements as soon as 
of access authorization for 
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•Initiate the passive soil gas survey CPetrex) 
immediately following execution of final access 
authorizations. 

ANTICIPATED DELAYS/PROBLEMS: 

•It is not anticipated that further problems with 
access agreements will result in project delays. 
However, until executed agreements are in-hand, field 
work at the Site cannot be commenced. 

RESULTS OF SAMPLING/TESTING: 

•N/A 
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